

Construction Update
December 22, 2011

Renovation of the 2nd floor and phase 3 of the clinic is moving along at a fast pace.

Painting is going on the walls in clinic A with ceiling grid soon to follow. Expect completion of the Clinic renovation to be right on schedule, which is Mid-January.

The north end of the 2nd floor is just about completely gutted. New walls will start to go up late the week of December 26th. We anticipate some plumbing difficulties and scaffolding will have to be erected in the next couple of weeks in the dining room and possibly the xray area. Mark Reed will keep all informed before we need to move into these areas.

We have two new air handlers which serve the kitchen, xray and lab areas that are now up and running. These units are a huge improvement from what we had to work with before.

As I will be on medical for a while, please call Mark Reed if you have any questions in my absence.

Thanks for all of you cooperation. Contact me with any questions or concerns.

Rich Corkrean
Facilities Manager
Madison County Health Care System
300 Hutchings
Winterset, Iowa 50273
515.462.2373 ext 222
rcorkrean@madisonhealth.com